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ESTIMATE RUN 01/24/2002

ESTIMATE SUMMARY 12:03:47

CONTID: C93200         ESTIMATE NO: 0010 PROG 1998

PCN: 93200-ALTB2  COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

West of Jct SH71(Str. L-21-Q) PERCENT TIME:

PROJECT NO: BR 050-4(020)                 

West of Jct SH71(Str. L-21-Q)

NAME OF ROAD: West of Jct SH71

PROJECT COUNTIES: OTERO

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 01/24/2002 DATE TIME STARTED 03/12/2001

P.O. BOX 336638 DATE LET 01/18/2001 DATE WORK BEGAN

 DATE AWARDED 02/21/2001 DATE TIME STOPPED 07/28/2001

 DATE CONTRACT EXECUTED 03/07/2001 DATE ACCEPTED 07/28/2001

GREELEY CO 80633     970 346 8323 DATE NOTICE TO PROCEED 03/12/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 748,886.67 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 737,391.06 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

94.98%

37,599.76

0.00

0.00

5,000.05

$

$

$

$

711,286.91

0.00

711,286.91

0.00

711,286.91

-2,605.00

0.00

708,681.91

0.00

AMOUNT DUE 708,681.91 5,000.05

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,000.05

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

76.0 TIME ALLOW: 76

ORIG TIME ALLOW: 73



CONTID: C93200         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 93200-ALTB2  ESTIMATE RUN 01/24/2002

PROJECT: BR 050-4(020)                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS (CAST IN PLACE ALTERNATIVE)

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

25,000.00000 25,000.001.000

0.00

0010 REMOVAL OF PIPE 6.100

0.000

202-00035  
 

6.100

M   

75.00000 457.506.100

0.00

0015 REMOVAL OF DELINEATOR 8.000

0.000

202-00090  
 

8.000

EACH

10.00000 80.008.000

0.00

0020 REMOVAL OF CURB AND GUTTER 82.300

0.000

202-00203  
 

82.300

M   

9.00000 740.7082.300

0.00

0025 REMOVAL OF CONCRETE PAVEMENT 9.100

0.000

202-00210  
 

9.100

M2  

13.00000 118.309.100

0.00

0030 REMOVAL OF ASPHALT MAT 616.740

0.000

202-00220  
 

616.740

M2  

5.00000 3,083.70616.740

0.00

0035 *REMOVAL OF ASPHALT MAT (PLANING) 5,220.000

0.000

202-00240  
 

5,220.000

M2  

5.00000 26,100.005,220.000

0.00

0040 REMOVAL OF PAVEMENT MARKING 151.580

0.000

202-00250  
 

151.580

M2  

18.00000 2,728.44151.580

0.00

0045 *REMOVAL OF FENCE (DELETED FORM 105) 0.000

0.000

202-01000  
 

0.000

M   

2.00000 0.000.000

0.00

0050 REMOVAL OF GUARDRAIL TYPE 3 25.000

0.000

202-01130  
 

25.000

M   

9.00000 225.0025.000

0.00

0055 REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

2.000

EACH

150.00000 300.002.000

0.00
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PCN: 93200-ALTB2  ESTIMATE RUN 01/24/2002

PROJECT: BR 050-4(020)                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS (CAST IN PLACE ALTERNATIVE)

0060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,485.150

0.000

203-00060  
 

1,485.150

M3  

8.00000 11,881.201,485.150

0.00

0065 BLADING 8.000

0.000

203-01500  
 

8.000

HOUR

90.00000 720.008.000

0.00

0070 STRUCTURE EXCAVATION (CMO #2) 1,472.600

0.000

206-00000  
 

1,472.600

M3  

15.00000 22,089.001,472.600

0.00

0075 STRUCTURE BACKFILL (CLASS 1) (CMO #2) 397.400

0.000

206-00100  
 

397.400

M3  

25.00000 9,935.00397.400

0.00

0080 TOPSOIL 98.000

0.000

207-00205  
 

98.000

M3  

30.00000 2,940.0098.000

0.00

0085 *EROSION BALES 23.000

0.000

208-00010  
 

23.000

EACH

15.00000 345.0023.000

0.00

0090 SILT FENCE 15.000

0.000

208-00020  
 

15.000

M   

5.00000 75.0015.000

0.00

0095 *SEEDING (NATIVE) 0.430

0.000

212-00006  
 

0.430

HA  

9,000.00000 3,870.000.430

0.00

0100 *MULCHING (WEED FREE HAY) 0.430

0.000

213-00002  
 

0.430

HA  

9,000.00000 3,870.000.430

0.00

0105 *MULCH TACKIFIER 47.300

0.000

213-00061  
 

47.300

KG  

60.00000 2,838.0047.300

0.00

0110 *SOIL RETENTION BLANKET (STRAW/COCONUT) (DELETED FORM 
105)

0.000

0.000

216-00041  
 

0.000

M2  

5.00000 0.000.000

0.00
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PCN: 93200-ALTB2  ESTIMATE RUN 01/24/2002

PROJECT: BR 050-4(020)                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS (CAST IN PLACE ALTERNATIVE)

0115 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 3,016.880

0.000

403-33841  
 

3,030.800

T   

51.00000 153,860.883,016.880

0.00

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 1,480.000

0.000

411-10255  
 

1,480.000

L   

1.50000 2,220.001,480.000

0.00

0125 GEOTEXTILE (EROSION CONTROL) (CLASS A) 236.800

0.000

420-00100  
 

236.800

M2  

3.00000 710.40236.800

0.00

0130 GEOTEXTILE (SEPARATOR) (CLASS A) 269.840

0.000

420-00130  
 

269.840

M2  

7.00000 1,888.88269.840

0.00

0135 RIPRAP (300 MM) 27.480

0.000

506-00212  
 

27.480

M3  

62.00000 1,703.7627.480

0.00

0140 RIPRAP (450 MM) 250.000

0.000

506-00218  
 

250.000

M3  

60.00000 15,000.00250.000

0.00

0145 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 6.960

0.000

507-00400  
 

6.960

T   

120.00000 835.206.960

0.00

0150 CONCRETE CLASS D (BOX CULVERT) (CMO #2) 249.900

0.000

601-03030  
 

249.900

M3  

390.00000 97,461.00249.900

0.00

0155 REINFORCING STEEL (EPOXY COATED) (CMO #2) 31,684.800

0.000

602-00020  
 

31,684.800

KG  

2.00000 63,369.6031,684.800

0.00

0160 450 MM REINFORCED CONCRETE PIPE 23.800

0.000

603-01180  
 

23.800

M   

180.00000 4,284.0023.800

0.00

0165 900 MM CORRUGATED STEEL PIPE (DELETED FORM 105) 0.000

0.000

603-10360  
 

0.000

M   

220.00000 0.000.000

0.00
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PCN: 93200-ALTB2  ESTIMATE RUN 01/24/2002

PROJECT: BR 050-4(020)                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS (CAST IN PLACE ALTERNATIVE)

0170 INLET TYPE C (SPECIAL) 1.000

0.000

604-00350  
 

1.000

EACH

3,000.00000 3,000.001.000

0.00

0175 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 22.860

0.000

606-00301  
 

22.860

M   

80.00000 1,828.8022.860

0.00

0180 *END ANCHORAGE TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

900.00000 1,800.002.000

0.00

0185 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 2.000

0.000

606-02001  
 

2.000

EACH

1,700.00000 3,400.002.000

0.00

0190 BRIDGE RAIL TYPE 10H 9.000

0.000

606-11020  
 

9.000

M   

500.00000 4,500.009.000

0.00

0195 *END POST (DELETED FORM 105) 0.000

0.000

607-00005  
 

0.000

EACH

150.00000 0.000.000

0.00

0200 *CORNER AND LINE BRACE POST (DELETED FORM 105) 0.000

0.000

607-00010  
 

0.000

EACH

160.00000 0.000.000

0.00

0205 *FENCE BARBED WIRE WITH METAL POSTS (DELETED FORM 105) 0.000

0.000

607-01000  
 

0.000

M   

4.00000 0.000.000

0.00

0210 *4.8 METER GATE (DELETED FORM 105) 0.000

0.000

607-60116  
 

0.000

EACH

80.00000 0.000.000

0.00

0215 CURB AND GUTTER TYPE 2 (SECTION II-B) 73.200

0.000

609-21020  
 

73.200

M   

70.00000 5,124.0073.200

0.00

0220 CURB TYPE 6 (SECTION M) (DELETED FORM 105) 0.000

0.000

609-60011  
 

0.000

M   

50.00000 0.000.000

0.00
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PCN: 93200-ALTB2  ESTIMATE RUN 01/24/2002

PROJECT: BR 050-4(020)                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS (CAST IN PLACE ALTERNATIVE)

0225 DELINEATOR (TYPE I) 7.000

0.000

612-00001  
 

7.000

EACH

20.00000 140.007.000

0.00

0230 DELINEATOR (TYPE III) 4.000

0.000

612-00003  
 

4.000

EACH

30.00000 120.004.000

0.00

0235 EMBANKMENT PROTECTOR TYPE 5 (DELETED FORM 105) 0.000

0.000

615-00050  
 

2.000

EACH

900.00000 0.000.000

0.00

0240 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

15,000.00000 15,000.001.000

0.00

0245 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0250 PAVEMENT MARKING PAINT 63.550

0.000

627-00001  
 

63.550

L   

30.00000 1,906.5063.550

0.00

0255 *EPOXY PAVEMENT MARKING 128.700

0.000

627-00005  
 

128.700

L   

50.00000 6,435.00128.700

0.00

0260 *SURVEY MONUMENT (TYPE 1) 1.000

0.000

629-01001  
 

1.000

EACH

200.00000 200.001.000

0.00

0265 *FLAGGING 299.500

0.000

630-00000  
 

299.500

HOUR

23.00000 6,888.50299.500

0.00

0270 *TRAFFIC CONTROL SUPERVISOR 23.000

0.000

630-00002  
 

23.000

DAY 

60.00000 1,380.0023.000

0.00

0275 *TRAFFIC CONTROL INSPECTION 112.000

0.000

630-00007  
 

112.000

DAY 

20.00000 2,240.00112.000

0.00
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PCN: 93200-ALTB2  ESTIMATE RUN 01/24/2002

PROJECT: BR 050-4(020)                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS (CAST IN PLACE ALTERNATIVE)

0280 *FLASHING BEACON (SOLAR) 6.000

0.000

630-80002  
 

6.000

EACH

250.00000 1,500.006.000

0.00

0285 *BARRICADE (TYPE 3 M-B) (TEMPORARY) (DELETED FORM 105) 0.000

0.000

630-80336  
 

2.000

EACH

500.00000 0.000.000

0.00

0290 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000

0.000

630-80341  
 

1.000

EACH

120.00000 120.001.000

0.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000

0.000

630-80342  
 

20.000

EACH

200.00000 4,000.0020.000

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000

0.000

630-80343  
 

4.000

EACH

220.00000 880.004.000

0.00

0305 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

2.000

0.000

630-80356  
 

2.000

EACH

3,500.00000 7,000.002.000

0.00

0310 *DRUM CHANNELIZING DEVICE 60.000

0.000

630-80360  
 

60.000

EACH

100.00000 6,000.0060.000

0.00

0315 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000

0.000

630-80363  
 

20.000

EACH

130.00000 2,600.0020.000

0.00

0320 CONCRETE BARRIER (TEMPORARY) 634.000

0.000

630-80370  
 

634.000

M   

45.00000 28,530.00634.000

0.00

0325 *TRAFFIC CONE 124.000

0.000

630-80380  
 

124.000

EACH

12.00000 1,488.00124.000

0.00

0330 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

3.000

0.000

630-85006  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00
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PCN: 93200-ALTB2  ESTIMATE RUN 01/24/2002

PROJECT: BR 050-4(020)                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS (CAST IN PLACE ALTERNATIVE)

0335 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

21,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A QUALITY INCENTIVE PAYMENT -6,289.840

0.000

700-70025  
 

6,600.000

F A 

1.00000 -6,289.84-6,289.840

0.00

0350 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A SMOOTHNESS INCENTIVE 0.000

0.000

700-70035  
 

200.000

F A 

1.00000 0.000.000

0.00

0360 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 ADDED ITEM (CUBIC METER)/ 1 1/2 ROCK (STABELIZER) (MCR
#3, LINE 1)

56.000

0.000

900-00015  
 

56.000

M3  

93.00000 5,208.0056.000

0.00

0385 ADDED ITEM (LUMP SUM)/ RELOCATION OF R.R. 
COMMUNICATION LINES (CMO #004)

1.000

0.000

900-00014  
 

1.000

L S 

20,241.59000 20,241.591.000

0.00

0395 ADDED ITEM (LUMP SUM)/ CORING OF HBP SAMPLES (MCR #3, 
LINE 2)

1.000

0.000

900-00014  
 

1.000

L S 

1,615.80000 1,615.801.000

0.00

CAT 690,086.910.00727,686.67CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS (CAST IN PLACE ALTERNATIVE)

0365 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00
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PCN: 93200-ALTB2  ESTIMATE RUN 01/24/2002

PROJECT: BR 050-4(020)                 ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:03:47

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS (CAST IN PLACE ALTERNATIVE)

0370 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0375 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

CAT 21,200.000.0021,200.00CURRENT AMT0400 $ $ $

$ 711,286.910.00$748,886.67$CURRENT AMTPROJECT TOTAL


